
From: Executive Director  
Sent: Thursday, February 10, 2011 4:30 PM 
To: +All HQ Employees 
Subject: Building Update - February 10, 2011 
 
As we are now nearing the end of the floor-by-floor remediation of the Board of 
Equalization Headquarters building I would like to take this opportunity to update you on 
the continuing work and thank you for your positive response.   
 
Floor-by-floor remediation. The 5th floor is currently under remediation and is scheduled 
to be completed by the end of February.  Fifth floor employees, currently located on the 
11th floor, are scheduled to return to the 5th floor at the beginning of March.  The 
Department of General Services is also scheduled to paint and replace the carpet in the 
Cafeteria and Mail Services Center on the first floor.  DGS estimates that this work will 
be completed toward the end of March 2011.  Total completion of the floor-by-floor 
remediation work is anticipated to be in April 2011.  It has been a long process to 
complete the work on each floor of the building and I really appreciate your patience and 
continued dedication. 
 
Elevator modernization. The BOE Headquarters elevator modernization project is 
ongoing and on schedule.   DGS is upgrading various mechanical systems in the 
building and estimates this project will be completed in October 2011.   DGS and the 
contractor, Thyssen Krupp, have completed the majority of modernization for the main 
elevators.  After the main elevator modernization is completed, the freight and garage 
elevators will also be modernized. 
 
In addition, the BOE Headquarters building has been selected to receive federal 
American Recovery and Reinvestment Act (ARRA) funds for the purpose of energy 
saving measures and building infrastructure. 
 
Mechanical system project. The chilled water valve replacement project is being funded 
through this effort and has been scheduled from February 13 – 20  to coincide with next 
week’s cooler weather forecast.  During this time chilled water is not anticipated to be 
needed in order to cool the building.  Cooling will be maintained for the BOE Server 
room located on the 5th floor throughout the duration of the project.   
 
While the project is underway, DGS will closely monitor the building temperature to 
assure adequate cooling will be provided.  The chilled water valves are located on the 
Mezzanine floor and will not affect BOE office areas or workspaces. This project, 
anticipated to be completed by Sunday, February 20, offers multiple energy saving 
measures.    
 
Thank you again for your cooperation and understanding during this lengthy process.  
 


